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Exhibit A – WASD Infrastructure Projects in Procurement 

 
A. Awarded Contracts –  

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-940 

Commission District 4 

(Consent Decree Project) 

CD 5.9 Upgrade of Regional Pump 

Station 0301 

 

10/25/2019 

Contract Award Recommendation 

Approved to Lanzo Construction Company, 

Fla 

 

 

B. Projects Advertised – None  

 
C. Status Change  

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No  DB18-WASD-02 

Commission District 7 & 8 

(Consent Decree) 

South & Central District Wastewater 

Treatment Plants Dewatering Thickening 

Facilities 

 

Under the Cone of Silence  

 

Pending Contract Approval 

No DB18-WASD-01 

Various Commission Districts 

Design-Build Services for Installation of 

a 36-Inch Diameter Sanitary Sewer Force 

Main on N.W. 107 Avenue from south 

N.W.7 Street to N.W. 25 Street 

 

Under the Cone of Silence  

 

Pending Contract Approval  

 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No S-914R 

Commission District 8 

(Consent Decree Project)  

1.11 General Electrical Design 

SubStation 9, 10, 11 & 12 

 

Under the Cone of Silence 

 

12/05/2019  

Bid Due Date 

No S-943 

Commission District 7 

(Consent Decree Project) 

CD 2.01(7) Electrical Improvements – 

Substations 7A, 8A, 9A, 10A 

 

Under the Cone of Silence 

 

11/22/2019  

Bid Due Date 

 

Exhibit B – Capital Expenditures 
 

Exhibit B shows the preliminary capital expenditures for the month of November 2019 in the amount of 

$24,687,978 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $69,748,713. 

 

 

Exhibit C – Status of Consent Decree Projects 
 

Item Consent Decree Project Title Summary of Changes 

Current, Consent Decree Total Cost 

See highlighted cost changes in report. Project costs are updated monthly, based on 

actual expenditures.  See highlighted changes. 

Project Phase  

CD 1.11 General Electrical Phase change from PROCUREMENT to 

CONSTRUCTION. 

Phase % Complete 

See highlighted percentage changes in report. Project phase % complete are updated monthly 

(changes highlighted), as projects progress to 

completion.   

Actual Compliance Date 

None  



Remarks 

  

CD 5.1 Upgrade of PS#0418 Potential Delay Notification sent to EPA and 

FDEP on October 11, 2019. Delay Notification 

and Failure to Meet Compliance Date 

Notification sent to EPA and FDEP on October 

21, 2019. 

 
 

 


